

6806021612037 วิทยาพรวิช ฐิติธรรมกุล

The Agile: Scrum Framework

The diagram shows how the Agile Scrum Framework works. First, the Product Owner collects requirements and ideas from executives, stakeholders, customers, users, and the team. The Product Owner then prioritizes them in the Product Backlog. During the Sprint Planning Meeting, the team selects the most important items that it can complete within one sprint. These items become the Sprint Backlog and are divided into smaller tasks.

The team works on the tasks during a one-to-four-week sprint. The sprint end date and the agreed work should not change. Every 24 hours the team has a short Daily Scrum Meeting to report progress, discuss problems, and plan the next work. The Scrum Master supports the team and helps remove obstacles. Burndown or burnup charts are also used to track progress.

At the end of the sprint, the team presents the completed work in the sprint Review. After that, the team holds a sprint Retrospective to discuss what went well and what should be improved. Then the Scrum process begins again for the next sprint.

กระบวนการทำงานของ Agile: Scrum Framework

แผนภาพนี้แสดงกระบวนการทำงานของ Agile Scrum โดยเริ่มจาก Product Owner จะรวบรวมความต้องการจากผู้บริหาร ผู้มีส่วนได้ส่วนเสีย ลูกค้าผู้ใช้ระบบ และทีมงาน จากนั้น Product Owner จะจัดลำดับความสำคัญลงใน Product Backlog ในการประชุม Sprint Planning ทีมจะเลือกงานที่สำคัญ และสามารถทำได้ภายใน Sprint งานที่เลือกจะกลายเป็น Sprint Backlog และจะแบ่งออกเป็นงานย่อย

ทีมจะทำงานภายใน Sprint ซึ่งใช้เวลาประมาณ 1-4 สัปดาห์ โดยวันสิ้นสุดและงานที่ต้องทำทั้งหมดจะไม่มีการเปลี่ยนแปลง ทุกๆ 24 ชั่วโมง ทีมจะประชุม Daily Scrum แบบสั้นๆ เพื่อรายงานความคืบหน้า ปัญหาที่พบ และงานที่ต้องทำต่อไป Scrum Master มีหน้าที่สนับสนุนทีมและช่วยแก้ปัญหาของทีม Burndown หรือ Burnup Chart ใช้สำหรับติดตามความคืบหน้าของงาน

เมื่อสิ้นสุด Sprint ทีมจะนำเสนอผลงานที่เสร็จแล้วในการประชุม Sprint Review หลังจากนั้นจะประชุม Sprint Retrospective เพื่อสรุปสิ่งที่ทำได้ดีและสิ่งที่ควรปรับปรุง แล้วจึงเริ่มกระบวนการทำงานใน Sprint ถัดไป